Builders Ready: Product Roadmap & Schedule

November 2026 to May 2027, with a lighter view beyond

Builders Ready Ltd · Company no. 17551960

November 2026 · Confidential

How to read this roadmap

This is a dated, six-month build plan from November 2026 to May 2027, followed by a lighter outline of what comes after. It is built from a real builder's feedback plus competitor research, and it is honest about effort.

The guiding strategy is **own the spine, integrate for the specialist slabs.** No competitor owns the whole job from design to final payment. Builders Ready owns the lifecycle, the collaboration, the documents and the money, and integrates or partners for the deep specialist tools (accounting ledgers, true photoreal 3D, the legal text of JCT contracts) rather than trying to out-build those categories.

Features map to price tiers by who needs them. The near-term quick wins lift trust and remove friction across all tiers. The centrepiece of this period, **scheduling, team seats and subcontractor/CIS management, is what rationalises the £149 Unlimited tier** and brings in higher-value, lower-churn contractors. Accounting sync is what turns "nice product" into "switch to it."

Timelines assume the current build pace (a solo founder on an AI-assisted workflow) with marketing and company admin running in parallel, so build weeks are deliberately not packed end to end. The single biggest variable on every date is how much of each week goes to building versus selling.

Schedule at a glance

Month	Headline build	Growth track	Company track
Nov 2026	Quick wins: certification badges, marketplace trade filter, auto invoice reminders, JCT upload-extract + own simple contract	Launch the dashboard email, keep video cadence, stand up ad tracking	ICO, trademark start, sign IP deed + loan agreement, email legal footers
Dec 2026	Scheduling v1 begins: team seats +	Month-1 paid tests in the focus region;	Pick accountant; app-store org

	assign people to jobs	read CAC	accounts clear
Jan 2027	Scheduling v1: calendar/Gantt across jobs + timesheets into margin	Double down on the best channel; start email nurture	Performance pass (before the base grows)
Feb 2027	Subcontractor management + CIS (Phase 1); 3D planner kicked off in parallel	Referral incentive live; first creator collaboration	Insurance; data room tidy-up
Mar 2027	CIS deductions + CIS300 help; design-stage architect collaboration	Concentrate budget on the proven channel	-
Apr to May 2027	Accounting sync (Xero / QuickBooks two-way)	Prove CAC:LTV; prep a bigger-budget or raise case	Review pricing and Unlimited nudge at 6 months

Month by month

November 2026: quick wins and momentum

Ship the small, high-value items while the big scheduling block is designed. Each is days, not weeks, and each builds trust or removes friction.

- **Certification and verified badges (~1 week).** Builders upload accreditations (CHAS, FMB, Gas Safe, NICEIC, TrustMark, public liability) with type and expiry; badges show on the marketplace profile, on bids and in the client portal. Decision to lock first: the wording of "verified" (self-declared vs a quick manual review), since homeowners will rely on it.
- **Marketplace trade-category filter (low effort).** Let builders filter Find Work by trade, mirroring the existing area and status filters. Jobs already carry the category, so this is a filter control plus a query on web and mobile.
- **Automated invoice reminders.** Auto-chase unpaid invoices (a due-date nudge, then set intervals) until paid, toggleable per invoice.
- **JCT upload-extract plus our own simple contract (days to ~2 weeks).** Let a builder upload their executed JCT contract so Builders Ready pulls out the staged-payment schedule and runs the admin around it, and ship a plain-English simple contract of our own for smaller jobs where JCT is overkill. Both reuse the existing contracts engine. Confirm that reading a builder's own JCT PDF sits outside JCT's licence terms before shipping.

Milestone: four shipped improvements, a stronger marketplace trust signal, and contract coverage for both JCT and non-JCT jobs.

December 2026: scheduling v1 begins (the £149 anchor)

Start the most-requested gap and the single biggest tier lever. This is a one-to-two month block spanning December and January.

- **Team seats.** Add crew and office staff as users (not just owner/PM). More seats at higher tiers is itself a tier lever.
- **Assign people to jobs**, the data model for everything that follows.
- **Decision needed early December:** the scheduling Gantt component. Free options (frappe-gantt, FullCalendar, Schedule-X) are limited; for construction-grade dependencies and critical path a commercial component (Bryntum or dhtmlxGantt) is worth the licence. Recommend buying the component and building around it.

Dependency: sits on the existing data model (projects, tenants, roles, cost/margin engine). Also in December: the Apple and Google Play organisation accounts should clear verification.

January 2027: scheduling v1 completed

- **Scheduling calendar / Gantt** across all live projects with drag-to-schedule, start and end dates, and dependencies.
- **Timesheets / clock-in on site**, feeding straight into the existing margin and cost engine as labour cost, so time on the job becomes real margin data.
- **Performance pass (tech-debt, scheduled here on purpose).** Add covering indexes on foreign keys, tighten RLS auth calls, consolidate overlapping policies. Do this before the user base grows, while it is cheap.

Milestone: a working crew diary and timesheets across jobs, which rationalises the £149 tier and sets up subcontractor management.

February 2027: subcontractor management and CIS (Phase 1), 3D kicked off

- **Subcontractor records** (details, UTR, insurance and certs, reusing the certifications feature), assign subbies to jobs, issue tasks, and let subbies confirm schedule dates without a full login.
- **3D property planner kicked off in parallel on shtrades.co.** Build the data model 3D-native from day one (every element a real object with true dimensions) with a plan-view first editing surface, decoupled from the main app so it never threatens its reliability, with no release pressure. Design the two integration points up front: single sign-in for subscribers, and a design-to-quote handoff into the Builders Ready price engine.

Milestone: subbies live inside the job; the long-bet 3D planner underway without holding up anything else.

March 2027: CIS and design-stage collaboration

- **CIS (Phase 2 of the subcontractor block).** Store UTR and verification number, apply the correct gross / net 20% / 30% deduction rate, split labour and materials on subbie invoices, and help produce the monthly CIS300 return. Integrate HMRC CIS verification. Frame it as "helps you stay on top of CIS," not "does your CIS for you," and confirm current rules on GOV.UK before building.
- **Design-stage architect collaboration (a few weeks).** A new early "design" stage on a project with a shared, versioned file space and an invited external collaborator role (the architect), scoped by row-level security to that one project. Extends the lifecycle back to the very start of the job.

Milestone: the full Pro contractor block (scheduling, team, subcontractors, CIS) complete, plus the lifecycle extended to design.

April to May 2027: accounting sync

- **Xero and QuickBooks two-way sync.** Push invoices, payments and contacts into the builder's accounting package and keep them in step. This is the item that, per the deck, "removes the last reason to stay on rivals," and it is a larger integration, so it is given two months.

Milestone: Builders Ready fits into a builder's existing accounting, closing the biggest switching objection.

Success metrics per phase

- **Quick wins (Nov):** badge adoption on marketplace profiles; reduction in overdue invoices via auto-reminders; contracts created from both JCT and simple templates.
- **Scheduling (Dec to Jan):** number of accounts adding a second-plus seat; timesheets logged feeding margin; movement of accounts onto the £149 tier.
- **Subcontractor + CIS (Feb to Mar):** subbies added per contractor account; CIS returns assisted; retention of contractor accounts (the low-churn segment).
- **Accounting sync (Apr to May):** accounts connecting an accounting package; qualitative "could not switch before, can now" feedback.

Dependencies and decisions needed

Item	Decision / dependency	When
Scheduling Gantt	Buy a commercial component (Bryntum / dhtmlx) vs free-but-limited	Early Dec
Certifications	"Verified" wording: self-declared vs manual review	Nov, before launch
JCT upload-extract	Confirm reading a builder's own JCT PDF sits outside	Nov, before shipping

	JCT's licence terms	
CIS	Confirm current HMRC rules and verification API access	Feb, before building Phase 2
3D planner	How far into photoreal in v1 (recommend real-time only to start)	Feb kickoff
Build capacity	How much of each week is build vs marketing (the master variable)	Ongoing

Beyond May 2027 (lighter view)

Mapped and costed, sequenced after the six-month plan:

- **Certifications and compliance (12 months+ in the investor roadmap):** verified accreditations against issuing bodies, Gas, electrical and RAMS certificates, and Making Tax Digital, which unlocks regulated trades.
- **3D planner maturation:** from real-time plan editing toward photoreal rendering and a full design-to-quote experience on shtrades.co.
- **Custom domains per tenant** (e.g. portal.theirfirm.com), already groundworked in the schema.
- **Unified multi-tenant account:** one login across several accounts, including being both a project client and a marketplace customer.
- **houseofplanning.co integration:** a nullable planning-application link already sits on projects; the logic is purely additive.
- **Richer trade analytics:** win rate, average margin, pipeline.
- **JCT text generation:** treated as uncertain and likely blocked by JCT's licence terms; the defensible path remains upload-extract plus our own contract.

Notes

- Effort bands are at the current build pace and move with how much runs in parallel.
- Quick wins are deliberately front-loaded so there is visible shipping every few weeks while the large scheduling block is in flight.
- The company and growth tracks (ICO, trademark, insurance, the marketing push) run alongside the build and compete for the same founder hours, which is why build weeks are not packed end to end.